Niagara Falls Boulevard
Niagara County, New York
2019 Removal Action Daily Report

Date: Monday, November 18, 2019

Personnel On-Site:

EPA OSC — Peter Lisichenko

START V — Mallory Neldner & Michael Buethe

ERRS Contractor: Guardian Environmental Services (GES)

Weather: Cloudy, 0% snow showers, Lo: 30°F, High: 38°F, Winds: 5 mph, due E, 76% humidity.

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy
equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and
radiation hazards.

Activities Completed:

1.

2.

3.

ERRS began loading trucks with waste material for offsite disposal.

START V set up and checked air monitoring equipment throughout the work day.

START V conducted calibration check of the Ludlum 224-2

ERRS continued excavation activities at ST-4.

START V scanned trucks to ensure they were within the predetermined permissible limitations.
START V began calibrating the HPGe per EPA D. Kappleman’s direction.

At the end of the work day, START V uploaded field data to the EPA internet SharePoint site
designated for the Site.

Planned Activities for November 19, 2019:

1.

2.

3.

ERRS will continue transferring soil from the pile into trucks for disposal purposes.
ERRS will continue excavation activities at ST-4.

START V will continue scanning trucks to ensure they are within the predetermined permissible
limits.

STARTYV will continue calibrating the HPGe per EPA D. Kappleman’s direction.
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Soil Excavation & Backfill Data:

Soil Volume Excavated Today (In Cubic Yards) 0
Cumulative Soil Volume Excavated (In Cubic Yards)* | 3,418.5
Total Number of Disposal Trucks Today 18
Total Number of Disposal Trucks to Date 18
Soil Volume Transferred to Disposal Trucks 414
Cumulative Disposal Volume Removed to Date (In

Tons) b
Number of Backfill Trucks Today 0
Number of Backfill Trucks to Date 243
Backfill Received Today (In Tons) 604.71
Cumulative Backfill Volume to Date (In Tons) 8737.72

! Corrected value based on ERRS reported totals for each area.
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Site Photographs

L3

View of soil removal from ST-4.
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